CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00003
TITLE: CO3 Form | Update DATE:07/14/2016
PROJECT: Construction Package No. 4 CONTRACT NO: 1

CONTRACTOR: Attn: Antonio Canete
5670 Wilshire Blvd, Suite 600
Los Angeles, CA 90036

DESCRIPTION OF CHANGE:

Please refer to the spreadsheet in the Attachments.

Column on the left (lined thru items) has the values included in CRB tender proposal. Column on the right has the
amended values and accurately reflect the proper original insurance, bonding costs and mobilization value (these are
original values not considering the increase in CO#1, which is an extra). Only three items/values are modi fied:

+Actual Insurance and bonding costs of the project under code 40-FC-8005 are $8,997,397 ($2,185,945 for bonding and
$6,811,451 for insurance as can be seen in the back up provided in CO#1 for original values prior to the change order).
«Mobilization of the project under code 40-FC-8005 is actually $13,327,410, being this the 3% of the Co nfract Value as
per signature documents ($444,247,000).

+Since item 40-FC-8005 and the Contract Value must be the same, the concept "Construction Services" under code 40-
FC-8005 has been reduced accordingly to the increases reflected on the two points above.

For clarity, the three concepts above correspond to the rows highlighted in grey in the spreadsheet.

Total: $0.00 0
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as None [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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